People love their weirs —
moving goalposts in a dam removal project
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Restoratlon Goals acc. River Basm Management Plan

> Remove weir to restore river continuity
J (fish passage & sediment)

> Eliminate ~1 km long impoundment

Sy -._ © Staatliches Umweltamt Suhl
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Site-Specific Conditions
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In the meantime. ...
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Asymmetrical roughened channel, L ~¥320 m with 21 pool & riffle sequences

Our solution
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Asymmetrical roughened channel
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We madeit.. we thoughtso ...
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Politik

Plangenehmigung fur Abriss der Wehranlage in
Euteneuen

ela Plazzo | @ ca. 2 Min | Erschienen in

Zum Abriss der Wehranlage im rheinland-pfélzischen

Euteneuen, die bereits seit 2015 nicht mehr in Betrieb

ist, liegt jetzt die Plangenehmigung vor. Wie die

Struktur- und Genehmigungsdirektion (SGD) Nord

berichtet, ist die Anlage defekt und das Land als

Eigentimer und Unterhaltungspflichtiger plant gemani

den geltenden Wassergesetzen die Wiederherstellung

der linearen Durchgangigkeit der Sieg. Deshalb hat die

SGD Nord einen Antrag auf Plangenehmigung gemaR ' - © www.law.com
dem Wasserhaushaltsgesetz (WHG) gestellt, der nun )
positiv beschieden wurde. Die Arbeiten kénnen nun

ausgeschrieben und anschlieBend vergeben werden.

Die BaumaBnahmen beginnen voraussichtlich in der

zweiten Jahreshilfte 2024. Sie sollen etwa neun Monate

in Anspruch nehmen, vorausgesetzt, die Witterung erlaubt einen reibungslosen Ablauf.

Redeker et al. / Free Flow 2024



Commonalities in Dam Removal Projects

Planning / permitting challenges
g/p et g g

Hydromorphological changes & physico-chemical issues

Impoundment = stagnant reaches, sediment deposition, higher water temp.,
oxygen depletion, modified/allochthonous fish fauna incl. predators ...

Bakery Weir (Ireland)

backwater >2 km long & riparian vegetation
et
e Photo: Redeker

N
Euteneuen Weﬁ

Higher groundwater levels & increased flood risk upstream i\ - ol

Riparian vegetation/woodlands
developed as a result of impoundment/ higher upstream water level

Nature reserves / protected areas / SAC

Griiner Strom contra Naturschutz — Wie

sinnvoll sind kleine Wasserkraftwerke an

Existing/former uses / infrastructure Fivon?
e.g. hydropower, water abstractions, levees ...

Heritage aspects / listed monuments

Stakeholder interests
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Wehr in Euteneuen:
weiter Druck

CDU-Landtagsabgeordneter macht

Our Experiences To Date ... e e
» Some people love weirs/dams
> Inherent conflict between
—  Free-flowing rivers;
— Water Uses, particularly Energy Generation (hydropower); and
— Natgre Conservation (man-made/altered, but protected riverine For Klamath dams, it's hasta la vista
environments (status quo) ) Updatec Fe. 15,201,763 pm. Publahed: Feb. 1,201,653
» Despite legal requirement for river continuity restoration

in the EU, dam removal projects
— regularly include moving goalposts and

er of rhetoric that flowed
Govs. Ted Kulongoski and

— require flexibility in adapting project’s objective(s) & solutions

the signing of an agreement to restore the Klamath Basin.

Slow/delayed implementation of projects at increased costs

© www.oregonlive.com

Need for (a) clear political positioning for removal, (b) “regulatory relief” in nature
conservation law, (c) exchange of international experience & best-practice guidance
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